
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/09/2020

ESTIMATE SUMMARY 01:35:48

CONTID: C22573C        ESTIMATE NO: 0004 PROG 2005

PCN: 22573C-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CABLE BARRIER PHASE IV PERCENT TIME:

PROJECT NO: IM0252-473                    

I-25 CABLE BARRIER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,972,491.61 PARTICIPATING $ $ 626,898.17

AWARD PROJECT AMT: 2,277,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,377.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.09

FIXED COMPLETION DATE

FIXED COMPLETION DATE

43.55%

1,677,935.73

626,898.17

626,898.17

610,521.09

$

$

$

$

1,294,555.88

0.00

1,294,555.88

0.00

1,294,555.88

-33,492.99

0.00

1,261,062.89

0.00

AMOUNT DUE 1,261,062.89 610,521.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 610,521.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

131.0 TIME ALLOW: 12/29/2020 ??:??:??

ORIG TIME ALLOW: 11/19/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

06/15/2020

10/03/2020

04/09/2020

04/27/2020

05/22/2020

05/26/2020
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.700

0.300

201-00000  
 

25,000.001.000

7,500.00

1.000

L S 

25,000.00000

0010 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,391.000

LF  

3.17000

0015 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

1,262.000

LF  

3.17000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

15.000

EACH

388.89000

0025 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

16.000

EACH

1,875.00000

0030 Unclassified Excavation (Complete In Place) 6,877.000

0.000

203-00010  
 

300,868.756,877.000

0.00

10,614.000

CY  

43.75000

0035 Blading 6.000

0.000

203-01500  
 

600.006.000

0.00

30.000

HOUR

100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

100.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

312.50000



CONTID: C22573C        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

43.75000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,404.000

CY  

12.50000

0070 Silt Fence (Reinforced) 665.000

150.000

208-00021  
 

8,150.00815.000

1,500.00

815.000

LF  

10.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

5.000

EACH

1,125.00000

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,250.002.000

0.00

5.000

EACH

3,125.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

100.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

100.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

43.75000

0105 Erosion Control Management 5.500

2.000

208-00207  
 

468.757.500

125.00

30.000

DAY 

62.50000

0110 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

100.000

EACH

31.25000
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

3.000

210-00810  
 

1,312.503.000

1,312.50

10.000

EACH

437.50000

0120 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

24.44000

0121 Res Gdrail Ty 3 Schedule A 0.000

0.000

210-01130  
 

0.000.000

0.00

2,469.000

LF  

17.61000

0125 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

3,444.44000

0126 Res End Anchorage Schedule A 0.000

0.000

210-01200  
 

0.000.000

0.00

7.000

EACH

3,194.44000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

31.600

ACRE

727.74000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

31.600

ACRE

3,655.43000

0140 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

31.600

ACRE

1,157.89000

0145 Aggregate Base Course (Class 6) 2,179.000

4,089.670

304-06000  
 

214,200.456,268.670

139,744.02

8,872.000

TON 

34.17000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

412.000

TON 

164.44000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

3,192.860

403-34721  
 

358,302.753,192.860

358,302.75

4,460.000

TON 

112.22000
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,269.000

LF  

28.89000

0165 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,666.67000

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

2,772.22000

0175 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

2,055.56000

0180 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

3,166.67000

0185 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

0.000

LF  

17.78000

0186 Tensioned Cable Barrier (TL-4) Schedule A 0.000

0.000

606-20014  
 

0.000.000

0.00

28,384.000

LF  

15.67000

0190 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

8.000

EACH

2,944.44000

0195 *Mobilization 0.600

0.400

626-00000  
 

161,878.901.000

64,751.56

1.000

L S 

161,878.90000

0196 Mobilization Schedule A 0.000

1.000

626-00000  
 

16,244.011.000

16,244.01

0.000

L S 

16,244.01000

0200 *Public Information Management (Tier III) 83.000

-83.000

626-01113  
 

0.000.000

-5,991.77

0.000

DAY 

72.19000
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 Public Info Manage (Tier III) Schedule A 0.000

111.000

626-01113  
 

9,860.13111.000

9,860.13

189.000

DAY 

88.83000

0205 Uniformed Traffic Control 12.000

43.000

630-00003  
 

6,875.0055.000

5,375.00

1,000.000

HOUR

125.00000

0210 *Traffic Control Inspection 27.000

13.000

630-00007  
 

4,444.4040.000

1,444.43

48.000

DAY 

111.11000

0215 *Traffic Control Management 47.000

15.000

630-00012  
 

70,611.1862.000

17,083.35

120.000

DAY 

1,138.89000

0220 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

222.222.000

0.00

10.000

EACH

111.11000

0225 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

149.994.500

0.00

9.000

EACH

33.33000

0230 *Construction Traffic Sign (Panel Size B) 15.500

0.000

630-80342  
 

602.7915.500

0.00

57.000

EACH

38.89000

0235 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

138.902.500

0.00

8.000

EACH

55.56000

0240 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,444.441.000

0.00

2.000

EACH

4,444.44000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

444.450.500

0.00

1.000

EACH

888.89000

0250 *Drum Channelizing Device 92.500

33.500

630-80360  
 

1,399.86126.000

372.19

448.000

EACH

11.11000
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Traffic Cone 136.000

0.000

630-80380  
 

756.16136.000

0.00

272.000

EACH

5.56000

0260 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

26.000

EACH

27.78000

0265 *Mobile Attenuator 1.000

0.000

630-85020  
 

7,222.221.000

0.00

2.000

EACH

7,222.22000

0270 Night Work Lighting 0.520

0.030

632-00000  
 

13,750.000.550

750.00

1.000

L S 

25,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,700.000

F A 

1.00000

0280 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0320 *Construction Surveying (Hourly) 75.000

0.000

625-00001  
 

14,583.0075.000

0.00

100.000

HOUR

194.44000
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PCN: 22573C-BID   ESTIMATE RUN 10/09/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:35:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Added Item (Each)/ Concrete Cylinder Cure Tank 1.000

0.000

900-00007  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0330 Type Three Pull Box 0.000

0.750

613-07003  
 

1,275.000.750

1,275.00

1.000

EACH

1,700.00000

CAT 1,231,055.86619,648.172,908,991.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 1) 1.000

-1.000

620-00001  
 

0.000.000

-25,000.00

0.000

EACH

25,000.00000

0306 Field Office (CL 1) Schedule A 0.000

1.000

620-00001  
 

28,000.001.000

28,000.00

1.000

EACH

28,000.00000

0310 Field Laboratory (Class 1) 1.000

-1.000

620-00011  
 

0.000.000

-25,000.00

0.000

EACH

25,000.00000

0311 Field Lab (CL 1) Schedule A 0.000

1.000

620-00011  
 

28,000.001.000

28,000.00

1.000

EACH

28,000.00000

0315 Sanitary Facility 2.000

-2.000

620-00020  
 

0.000.000

-6,250.00

0.000

EACH

3,125.00000

0316 Sanitary Facility Schedule A 0.000

2.000

620-00020  
 

7,500.002.000

7,500.00

2.000

EACH

3,750.00000

CAT 63,500.007,250.0063,500.00CURRENT AMT0400 $ $ $

$ 1,294,555.86626,898.17$2,972,491.61$CURRENT AMTPROJECT TOTAL


